Virginia Wireless E-911 Services Board

9/10/2003

Project Management Monthly Activity Report

Vendor:
Region/Locality:
Period:

Kimball

Valley Piedmont

7-26 to 8-29 2003

Activity Report

Hours

in Culpeper County

Task Locality Hours this task . . Comments
this period
Active Tasks
PROJECT REPORTING 20
Developed monthly reports for the State WSB and .
Valley Piedmont Region. Region 20
Region The tasks assigned under this heading will
involve the participation of multiple parties
such as the psap, the LEC, the WSP's and
PLANNING 164.25 kimball staff. This is being performed with
telephone calls, emails, face to face
meetings and conference calls.
Working with Kimg George County to begin receiving
phase | calls from carriers. Testing with King george 19
VVZW,Cingular and T-Mobile for deployments of phase County
I
Frederick County
Troubleshoot default routing issues with Ntelos 5
Faghtated Phgse Il testing with Nextel Partners in Winchester City 12
Winchester City.
Working with Fauquier County to troubleshoot ESN
database issues with Cingular, and conducted phase Fauquier Count 17
Il ALI format conversion with Verizon, CPE and CAD q y
vendors
Started working with T-Mobile on their accuracy Fauquier County
waiver from FCC and theircurrent scheduled phase Il | Stafford County 8
deployments in VP region.. Culpeper County
Troubleshoot ANI/ALI display issues with CPE vendor Culpeper County 5
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Facilitataed phase | testing with Triton PCS for

Spotsylvania

9/10/2003

Spotsylvania County County 8
Conducted phase Il ALI format conversion for Culbeper Count 9
Culpeper County with Verizon and CPE vendor. pep y
Coordinated testing efforts with Triton PCS with Clarke County 10
Clarke County and Winchester City Winchester City
Follow up on phase | deployment issues with T- CKIiar:keG(écc))er;y 6
Mobile for Clarke County and King George County 9 9
County

Coordinated phase | testing efforts with Triton PCS Warren Coupty
for Spotsylvania County,Warren Count Spotsylvania 8

potsy Y, Y. County
Working to arrive at a mapping solution with Stafford Stafford County 23
County for phase Il
Follow up with failures and corrections for T-Mobile Culbeper Count 55
test,follow up with Teltronics with CPE issues. pep Y ’
Review of mapping solution for Warren County for Warren County 8
phase Il
Working with Shenandoah County to resolve call Shenandoah 9
counting issues for true up. County
Coordinated multiple conference calls with psap and Shenandoah 775
Shentel (LEC) reference outstanding issues County '
Produce letter of request to all carriers, resend LOR Madison County 4

where carriers report not received.




9/10/2003

The tasks assigned under this heading will
involve the participation of multiple parties
such as the psap, the LEC, the WSP's and

LEC/WSP LIAISON Region 13 limball staff. This is being performed with
telephone calls, emails, face to face
meetings and conference calls.

Coordinated test dates with Cingular,working with

Sprint and Cingular to resolve formatting

P Count 25

issue,working with SPCS and Verizon wireless to age Lounty

deploy

Testing with T-Mobile for phase | deployment Culpeper County 5

Working with Cingular to correct current routing

problems, working with Sprint to clarify Rescue star Ra%):::tr;ock 4

and phase | implementation issues.

Completed Nextel phase | psap info form coordinated| Shenandoah 45

Nextel phase o reroute to psap from VSP County ’

Coordinate USCC testing,resolve routing issues with

Alltel, correct sector azimuth and mapping Fluvanna County 6.5

advisory,resolve trunk failure issue,

USCC test drive r.esults doc and repprtmg, Fluvanna County 6.75

conference call with TCS to resolve issues

Triton PCS drive testing and continuity testing, USCC

. . Lo . Greene County,

drive testing and continuity testing, correct Alltel Fluvanna Count 45

missing CPN testing and resolve issue with Sprint. y

Ntelos testlpg coordlqatlon, S.prlr.1t Alltel CPN failure Greene County 85

and correction of routing to wireline 911 trunks.

Nextel routing approval by psap, request coverage Madison County 295

maps.

Working with psap to address unique issues with Shenandoah 7

SALlI in relation to deployments. County

Conducted on site phase Il deployment with Triton Winchester City 8

PCS in Winchester City
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Coordinated testing in Clarke County with Cingular for
phase Il

Clarke County

Working with Verizon wireless to resolve routing
issue in Clarke County

Clarke County

TRAINING ASSISTANCE .

-While conducting testing and meeting in PSAP's
informal training was provided to PSAP personnel as

to what the information being displayed means and Region 16.5

how it can be used to assist dispatch.

COST RECOVERY ASSISTANCE
Worked with all PSAPs in region to ensure
that True-Up information was properly

FY 03 True - ups Region 92 documented. Provided assistance as

requested by the PSAP's, which included
showing PSAPs how to do this on their own
in the future.
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TOTAL HOURS

*

All FY 02 True-ups have been submitted

All FY 03/04 Submissions submitted

405.75
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